

ETP= EARLY TRASH PICKUP

CITY OF SAN DIMAS 3648
WEEK 2 SLURRY SEAL

CQS 2.5 LATEX
TYPE II AAA-UNITED

		TONS
MONDAY SEPTEMBER 16	AVENIDA MONTE VISTA	17
	PUENTE TO PASEO CARMEL	
	PUENTE	146
	VIA VERDE TO CITY LIMITS	
TOTAL		163
		TONS
TUESDAY SEPTEMBER 17	VIA ESPERANZA	40
	PUENTE TO END	
	PUENTE	97
	VIA VERDE TO CITY LIMITS	
ETP VIA PALOMARES	PUENTE TO PASEO ALICIA	31
	TOTAL	
		168
		TONS
WEDNESDAY SEPTEMBER 18	VIA ESPERANZA	17
	PUENTE TO PASEO MARLENA	
	CANTERBURY	36
	CYPRESS TO END	
	WINDERMERE	33
	CYPRESS TO KITTINGING	
	SOMERSET	32
	STONEHENGE TO WINDSOR	
	TREANOR	22
	CYPRESS TO BADILLO	
TOTAL		140

ETP= EARLY TRASH PICKUP

CITY OF SAN DIMAS 3648
WEEK 2 SLURRY SEAL

CQS 2.5 LATEX
TYPE II AAA-UNITED

		TONS
THURSDAY SEPTEMBER 19		
DANECROFT	INCLUDE BENBOW AND BENWOOD	37
CYPRESS TO END		
DUMAINE	INCLUDE LOCKLAYER AND SOUTHCLIFF	38
CYPRESS TO END		
BRISTOL	INCLUDE ARDMORE CDS	49
STONEHEDGE TO CYPRESS		
WINDSOR		30
SOMERSET TO VALLEY CENTER		

TOTAL	154
	TONS

FRIDAY SEPTEMBER 20		
DANECROFT	INCLUDE ALLEY	9
CYPRESS TO ALLEY		
DUMAINE	INCLUDE WIHERILL AND ALLEY	22
CYPRESS TO END WITHERILL		
WINDSOR	INCLUDE SHEFFIELD	26
SOMERSET TO BRISTOL		
MIDDLETON		25
WELLINGTON TO END		
CYPRESS FRONTAGE		15
TREANOR TO CASTLEVIEW		
EDINBURGH		49
1142 EDINBURGH TO END		

TOTAL	146
--------------	------------